Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14484-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0027

Date: 07/02/2015
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 694  Days
SR 31 OVER THE WITHLACOOCHEE RIVER. Elapsed Calender Days: 805 Days
Percent Time: 115.99
District: 4 Area: 01
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/22/2013

P. 0. BOX 15517 Date Awarded: 03/08/2013
Date Contract Executed: 03/19/2013
Date Notice to Proceed: 04/17/2013

ATLANTA GA 30333-0517 Date Work Began: 05/23/2013

Phone: (404)633-5522 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/11/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $5,540,497.33 Counties:

Original Contract Amount $5,315,218.37 Brooks Lowndes

Funds Available $1,289,599.90

Percent Complete 78.15%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432100- $5,540,497.33 $5,315,218.37 $1,289,599.90 76.72% $22,909.66

Chief Engineer

05/30/2015
to 06/30/2015



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14484-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0027

Pay Period:

Date: 07/02/2015
Page 2 of 5

05/30/2015
to 06/30/2015

Project Number:

Federal State Project Number:

432100-

SR 31 - BRIDGE REHABILITATION

BRST0-0034-01(027)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,464,032.24

Prev to Date
$3,427,451.72

$866,008.18 $856,863.04
$4,330,040.42 $4,284,314.76
$0.01 $0.01
$4,330,040.43 $4,284,314.77
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($79,143.00) ($56,327.00)
$4,250,897.43 $4,227,987.77

Total Payable:

This Estimate

$36,580.52
$9,145.14
$45,725.66
$0.00
$45,725.66
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($22,816.00)

$22,909.66



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0027

Date: 07/02/2015

Page 3 of 5

Pay Period: 05/30/2015
to 06/30/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0040 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 7,900.000 8,579.945
12.750 .000
8,5679.945 $.00 $109,394.30
0130 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 3.000 3.000
3807.130 1.000
4.000 $3,807.13 $15,228.52
Category Amount: $3,807.13 $124,622.82
Category Number: (0040 EROSION
0185 163-0240 MULCH TN 380.000 108.820
150.000 9.900
118.720 $1,485.00 $17,808.00
0200 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 320.000 286.500
18.570 15.500
302.000 $287.84 $5,608.14
0235 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 9,000.000 7,535.000
0.050 550.000
8,085.000 $27.50 $404.25
0265 167-1500 WATER QUALITY INSPECTIONS MO 18.000 24.000
928.440 1.000
25.000 $928.44 $23,211.00
0280 171-0030 TEMPORARY SILT FENCE, TYPE C LF 18,000.000 7,136.875
3.250 150.000
7,286.875 $487.50 $23,682.34
Category Amount: $3,216.28 $70,713.73
Category Number: (0020 BRIDGE
0450 500-2100 CONCRETE BARRIER LF 1,548.000 1,558.500
27.750 .000
1,558.500 $.00 $43,248.38



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14484-13-000-0 Estimate Number: 0027

Date: 07/02/2015

Page 4 of 5

Pay Period: 05/30/2015
to 06/30/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0481 520-2214 PILING, PSC, 14 IN SQ LF .000 19.620
70.935 .000
19.620 $.00 $1,391.74
0486 520-2220 PILING, PSC, 20 IN SQ LF .000 34.760
56.320 .000
34.760 $.00 $1,957.68
0510 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .000
220304.960 .100
.100 $22,030.50 $22,030.50
24+60
Category Amount: $22,030.50 $68,628.30
Category Number: (0030 DRAINAGE
0545 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 168.000 168.900
40.000 .000
168.900 $.00 $6,756.00
0600 550-2240 SIDE DRAIN PIPE, 24 IN,H 1-10 LF 48.000 48.200
36.000 .000
48.200 $.00 $1,735.20
Category Amount: $0.00 $8,491.20
Category Number: (0040 EROSION
0635 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 2.000 3.000
175.000 .000
3.000 $.00 $525.00
Category Amount: $0.00 $525.00
Category Number: 0050 SIGNING AND MARK
0665 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,723.000 .000
E), TP PB 5.250 1,571.000
1,571.000 $8,247.75 $8,247.75



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14484-13-000-0 Estimate Number: 0027

Date: 07/02/2015

Page 5 of 5

Pay Period:

05/30/2015

to 06/30/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 SIGNING AND MARK
0670 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,723.000 .000
Oow), TP PB 5.250 1,576.000
1,576.000 $8,274.00 $8,274.00
Category Amount: $16,521.75 $16,521.75
Category Number: (0020 BRIDGE
0690 524-0350 TEST CORING LF 186.000 261.000
80.650 .000
261.000 $.00 $21,049.65
Category Amount: $0.00 $21,049.65
Category Number: (0050 SIGNING AND MARK
0710 610-9001 REM SIGN EA 3.000 .000
50.000 3.000
3.000 $150.00 $150.00
Category Amount: $150.00 $150.00
Category Number: (0010 ROADWAY
0720 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 540.000 577.510
80.250 .000
577.510 $.00 $46,345.18
Category Amount: $0.00 $46,345.18
Category Number: (0030 DRAINAGE
0730 550-2120 SIDE DRAIN PIPE, 12 1IN, H 1-10 LF 250.000 259.000
0.010 .000
259.000 $.00 $2.59
Category Amount: $0.00 $2.59
Project Total Amount: $45,725.66 $4,330,040.42



